

LOUISVILLE HIGH SCHOOL ADDITIONS AND RENOVATIONS
 LOUISVILLE CITY SCHOOL DISTRICT
 LOUISVILLE, OHIO
 PROJECT NO. 207145.02
 OSFC GRANT NO. 362

BID PACKAGE STRATEGY

<u>No.</u>	<u>Description</u>	<u>Tentative Timeframe</u>
1	N/A	
2	General Trades	Jan-10
3	Roofing	Jan-10
4	Food Service Equipment (Combined New PK-5 and LHS)	Feb-10
5	Casework	Jan-10
6	Athletic/Stage Flooring (Combined New PK-5 and LHS)	Feb-10
7	Plumbing	Jan-10
8	HVAC	Jan-10
9	Fire Protection Systems	Jan-10
10	Electrical/Technology (Cabling) (cable, faceplates, equipment racks)	Jan-10
11	Temperature Controls (Combined New PK-5 and LHS)	Feb-10
12	Site/Building Demolition	Jan-10
13	Technology (Voice and Data) (Combined New PK-5 and LHS)	Jan-11
14	Technology (Video) (including classroom sound systems) (Combined New PK-5 and LHS)	Jan-11
15	Technology (Sound Systems) (Auditeria, band, choir, student dining, and gym sound systems) (Combined New PK-5 and LHS)	Jan-11
16	Technology (Security)(burglary, access control and CCTV) (Combined New PK-5 and LHS)	Jan-11
17	Loose Furnishings (Office Furniture) (Combined New PK-5/LHS, quote-solicited, vendor package)	Mar-11
18	Loose Furnishings (Loose Furnishings) (Combined PK-5/LHS, quote-solicited, vendor package)	Mar-11
19	Loose Furnishings (School Specialties) (Combined New PK-5/LHS, quote-solicited, vendor package)	Mar-11
20	Site Amenities (asphalt paving, concrete paving, landscaping, furnishings, etc.)	Jan-11

State Term Schedule

STS-1	All flooring (Combined PK-5 and LHS, except terrazzo, athletic and stage flooring)	Feb-10
-------	------------------------------------------------------------------------------------	--------